



**PHASE I**

CONSTRUCT EASTERLY 1/2 OF HARLAN AVENUE SOUTH FROM ST. GEORGE ROAD TO A POINT SOUTH OF THE CHRIST ROAD INTERSECTION, WHILE ALLOWING THE WESTERLY 1/2 OF THE EXISTING HARLAN AVENUE PAVEMENT TO REMAIN OPEN & PROVIDE ONE WAY TRAFFIC TO THE SOUTH.

RELOCATE ALL NECESSARY UTILITIES INCLUDING HYDRANTS.

INSTALL ALL STORM SEWER WORK ALONG THIS STRETCH OF ROADWAY INCLUDING YARD DRAINS, IN ORDER TO PROMOTE POSITIVE DRAINAGE.

CONTINUE ROAD CONSTRUCTION TO A STAGE WHERE THE INTERMEDIATE HAS BEEN PLACED.

INSTALL TEMPORARY  $\frac{1}{2}$  OF PAVEMENT IN PLACE USING YELLOW PAINT.

SHIFT ALL LOCAL TRAFFIC ONTO THE NEWLY CONSTRUCTED PAVEMENT. CONTINUE TO PROVIDE ACCESS TO ALL ADJOINING PROPERTIES.

**NOTE:**  
ACCESS FOR RESIDENTS AND BUSINESSES WITHIN THE CONSTRUCTION LIMITS OF THE PROJECT SHALL BE MAINTAINED AT ALL TIMES WITH MINIMAL DISRUPTION. ACCESS SHALL BE PROVIDED WITHIN THE LIMITS OF THE PROJECT FOR EMERGENCY VEHICLES.

**ESTIMATED MAINTENANCE OF TRAFFIC QUANTITIES (PHASE I)**

Construction Sign, Type A	10 Each
Construction Sign, Type B	4 Each
Std. Barricade, Type III-B	8 Each
Road Closure Sign Assembly	4 Each
Line, Paint, Solid Yellow 4 In.	1,400 Ft.
R5-1 (Do Not Enter)	3 Each
R6-2R (One Way)	2 Each
R6-2L (One Way)	1 Each

- LEGEND**
- (B) Std. Barricade, Type III-B (No. Req'd.)
  - (C) Construction Sign, A, XW20-1 (Road Construction Ahead)
  - (G) Construction Sign, A, XG20-2 (End Construction)
  - (K) Road Closure Sign Assembly; R11-2 (Road Closed)
  - (T) Construction Sign, A, XW20-3 (Road Closed Ahead)
  - (U) Road Closure Sign Assembly; R11-4 (Road Closed To Thru Traffic)
  - Construction Warning Light, B
  - ⊙ Construction Warning Light, A
  - + Construction Sign
  - Std. Barricade
  - Work Area

S:\Projects\102-0183\mtdl.dwg 06/29/03 18:22 Rows

This drawing is the property of Bernardin Lochmueller & Associates. All layouts and designs were created for use on a specific project. No part of this design or drawing shall be disclosed to any person or organization without the express written permission of Bernardin Lochmueller & Associates. Contractors shall verify and be responsible for all dimensions and conditions on the site. Contractor shall notify Bernardin, Lochmueller & Associates of any variations from the design shown herein.



**MAINTENANCE OF TRAFFIC PH I**  
FOR  
**HARLAN AVE. EXTENSION**  
VANDERBURGH COUNTY, INDIANA

Prepared By: **BERNARDIN LOCHMUELLER & ASSOC., INC.**  
Planners - Engineers - Surveyors

PROJECT NO.: 102-0183  
ISSUED: **3**

DATE: \_\_\_\_\_  
SITE: \_\_\_\_\_

6200 Paper Road  
Evansville, IN 47715 (812)479-6200